
1 Construction works at the NNGTS branch 'Mandra - ELPE Elefinas' January - June 10
Transmission Capacity for Reception at Exit Point 'ELPE-VEE':

0 kWh/Day

2 Tie in of the SALFA Anthoussa Metering Station (U-5210) to the NNGTS March 4
Transmission Capacity for Reception at Exit Point 'SALFA ANTHOUSSA':

0 kWh/Day

Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRON': 
41,984,024 kWh/Day

Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRON':
0 kWh/Day (for the Days June 13 and 14)

Transmission Capacity for Delivery at Entry Point 'KIPI':
26,000,000 kWh/Day

Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRON': 
62,976,036 kWh/Day

Transmission Capacity for Delivery at Entry Point 'KIPI':
13,000.000 kWh/Day

5 Tie in of the SALFA Ano Liossia Metering Station (U-5010) to the NNGTS September 4
Transmission Capacity for Reception at Exit Point 'SALFA ANO LIOSSIA':

0 kWh/Day

Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRON': 
60,000,000 kWh/Day

Transmission Capacity for Delivery at Entry Point 'KIPI':
19,000.000 kWh/Day

Note:

August 20 - 23 4

MAINTENANCE 
DAYS

3

Maintenance at Nea Mesimvria Compression Station

August 27 -28 2

4

Maintenance at Nea Mesimvria Compression Station

Maintenance works dates at the upstream Connected Natural Gas Transmission Systems that affect the flow of Natural Gas to the NNGTS: 

a) 13.06.2018 07:00 - 17.06.2018 07:00 (4 maintnenance Days); the flow of Natural Gas to the NNGTS through Entry Point 'SIDIROKASTRON' is reduced to 41,984,024 kWh/Day

b) 20.08.2018 07:00 - 22.08.2018 07:00 (2 maintnenance Days); the flow of Natural Gas to the NNGTS through Entry Point 'SIDIROKASTRON' is  reduced to 0 kWh/Day

c) 22.08.2018 07:00 - 24.08.2018 07:00 (2 maintnenance Days); the flow of Natural Gas to the NNGTS through Entry Point 'SIDIROKASTRON' is  reduced to 62,976,036 kWh/Day

4

6

June 13 - 16
- Maintenance at Border Metering Station (BMS) Sidirokastron

- Maintenance at Nea Mesimvria Compression Station
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