NATIONAL NATURAL GAS TRANSMISSION SYSTEM (NNGTS) MAINTENANCE PLAN YEAR 2018

MAINTENANCE
No. WORKS PERIOD DAYS REMARKS
1 Construction works at the NNGTS branch 'Mandra - ELPE Elefinas' January - June 10 Transmission Capacity fOB i;?ﬁ?gsc at Exit Point 'ELPE-VEE":
2 Tie in of the SALFA Anthoussa Metering Station (U-5210) to the NNGTS May 26 - 29 4 Transmission Capacity for Recgplf\'ﬂ‘;g/;taix't Point 'SALFA ANTHOUSSA':
Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRON':
41,984,024 kWh/Day
3 - Maintenance at Border Metering Station (BMS) Sidirokastron June 13 - 16 4 Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRON':
- Maintenance at Nea Mesimvria Compression Station 0 kWh/Day (for the Days June 13 and 14)
Transmission Capacity for Delivery at Entry Point 'KIPI':
26,000,000 kWh/Day
Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRON':
62,976,036 kWh/Day
4 Maintenance at Nea Mesimvria Compression Station August 20 - 23 4
Transmission Capacity for Delivery at Entry Point 'KIPI':
13,000.000 kWh/Day
5 | Tiein of the SALFA Ano Liossia Metering Station (U-5010) to the NNGTS September 4 Transmission Capacity for Recf)pi'\j\’ll;’éa?'t Point 'SALFA ANO LIOSSIA':
Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRON':
60,000,000 kWh/Day
6 Maintenance at Nea Mesimvria Compression Station September 27 -28 2
Transmission Capacity for Delivery at Entry Point 'KIPI':
19,000.000 kWh/Day
Note:

Maintenance works dates at the upstream Connected Natural Gas Transmission Systems that affect the flow of Natural Gas to the NNGTS:

a) 13.06.2018 07:00 - 17.06.2018 07:00 (4 maintnenance Days); the flow of Natural Gas to the NNGTS through Entry Point 'SIDIROKASTRON' is reduced to 41,984,024 kWh/Day

b) 19.08.2018 07:00 - 20.08.2018 07:00 (1 maintnenance Day); the flow of Natural Gas to the NNGTS through Entry Point 'SIDIROKASTRON' is reduced to 83,968,048 kWh/Day

€) 20.08.2018 07:00 - 22.08.2018 07:00 (2 maintnenance Days); the flow of Natural Gas to the NNGTS through Entry Point 'SIDIROKASTRON' is reduced to 0 kWh/Day

d) 22.08.2018 07:00 - 24.08.2018 07:00 (2 maintnenance Days); the flow of Natural Gas to the NNGTS through Entry Point 'SIDIROKASTRON' is reduced to 62,976,036 kWh/Day

e) 24.08.2018 07:00 - 26.08.2018 07:00 (2 maintnenance Days); the flow of Natural Gas to the NNGTS through Entry Point 'SIDIROKASTRON' is reduced to 83,968,048 kWh/Day




