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TOTAL

No. WORKS PERIOD MAINTENANCE DAYS REMARKS
Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 75,000,000 kWh/Day
Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO': 0 kWh/Day
In Line Inspection in the 'Kipi-Komotini' pipeline section of the NNGTS h
1 [two (2) working days] March 8 - 9 2 Transmission Capacity for Delivery at Entry Point 'NEA MESIMVRIA': 23,000,000 kWh/Day
Note: For the successful execution of works, it is required:
a) the flow of Natural Gas at the Entry Point 'KIPI' to be greater than 38,000,000 kWh/Day; and
b) the flow of Natural Gas at the Exit Point 'KOMOTINI (PPC)' to be greater than 15,000,000 kWh/Day
Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 112,000,000 kWh/Da
In Line Inspection in the 'Kula - Sidirokastro' pipeline section of the NNGTS pacity Y v /Day
2 R March 12 - 13 2
[two (2) working days]
Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO': 0 kWh/Day
1) Maintenance at Nea Mesimvria Compression Station Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 16,000,000 kWh/Day
[three (3) working days]
3 o . ) . ) May 14-21 8 Transmission Capaciry at Entry Point 'KIPI': 0 kWh/Day
2) Works of rearangement of pipelines at Nea Mesimvria Compression Station to
achieve Natural Gas reverse flow i : . + Doint ! "
[eight (8) calendar days] Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO': 0 kWh/Day
Replacement of a damaged valve in te interconnection station (U-6930) of the DESFA August 31 -
4 and TAP networks 9 3 Transmission Capacity for Delivery at Entry Point 'NEA MESIMVRIA': 0 kWh/Day
X September 02
[three (3) working days]
Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 0 kWh/Day
1) Maintenance at Border Metering Station (BMS) Sidirokastro Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO': 0 kWh/Day
[two (2) working days] [for the Days September 27 and 28]
5 September 27-30 4

2) Maintenance at Nea Mesimvria Compression Station
[four (4) working days]

Transmission Capacity for Delivery at Entry Point 'NEA MESIMVRIA': 43,000,000 kWh/Day

Transmission Capacity for Delivery at Entry Point 'KIPI': 23,000,000 kWh/Day

Note:

Maintenance works dates at the upstream Connected Natural Gas Transmission Systems that affect the flow of Natural Gas to/from the NNGTS:

a) 18.05.2021 07:00 - 22.05.2021 07:00 (4 maintenance Days); the flow of Natural Gas to the NNGTS through the Entry Point 'SIDIROKASTRON' is reduced to 42,000,000 kWh/Day

b) 08.06.2021 07:00 - 11.06.2021 07:00 (3 maintenance Days); the flow of Natural Gas to/from the NNGTS through the Entry/Reverse Flow Exit Point 'SIDIROKASTRON' is reduced to 0 kWh/Day

c) 22.06.2021 07:00 - 26.06.2021 07:00 (4 maintenance Days); the flow of Natural Gas to the NNGTS through the Entry Point 'SIDIROKASTRON' is reduced to 42,000,000 kWh/Day

d) 27.09.2021 07:00 - 01.10.2021 07:00 (4 maintenance Days); the flow of Natural Gas to/from the NNGTS through the Entry/Reverse Flow Exit Point 'SIDIROKASTRON' is reduced to 0 kWh/Day




