ANNUAL MAINTENANCE PLANNING OF THE NATIONAL NATURAL GAS TRANSMISSION SYSTEM - YEAR 2022_Revision 4

TOTAL
No. WORKS PERIOD MAINTENANCE DAYS REMARKS
1 Hot tapping works in the "Alouminion Branch” of the NNGTS February 24 - 26 3 Transmission Capacity for Reception at Exit Point "ALOYMINION II': 0 kWh/Day
Maintenance of the Metering / Regulating Station "Nea Mesimvria" . _ . . . _ .
2 (U-6930) at the interconnection point of DESFA and TAP networks April 11 - 13 3 Transmission Capacity for Delivery at Entry Point 'NEA MESIMVRIA': 0 kWh/Day
Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 22,000,000 kWh/Day
3 Maintenance at Nea Mesimvria Compression Station April 27 - 29 3
Transmission Capacity for Delivery at Entry Point 'KIPI': 0 kWh/Day
Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 69,000,000 kWh/Day
4 Cleaning works in the 'Nea Mesimvria-Mavroneri' pipeline section of the NNGTS May 16, 20 and 25 3
Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO': 0 kWh/Day
Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 41,000,000 kWh/Day
5 In Line Inspection in the 'Nea Mesimvria-Mavroneri' pipeline section of the NNGTS May 18, 23 and 27 3
Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO': 0 kWh/Day
Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 33,000,000 kWh/Day
6 Maintenance at Nea Mesimvria Compression Station June 21 - 24 4
Transmission Capaciry at Entry Point 'KIPI': 5,000,000 kWh/Day
1) Maintenance at Border Metering Station (BMS) Sidirokastro Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 33,000,000 kWh/Day
[two (2) working days] Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO': 0 kWh/Da
7 September 26 - 28 3 ransmissi pacity for Recepti verse Fow at =xit Fol : /Day

2) Maintenance at Nea Mesimvria Compression Station
[three (3) working days]

[for the Days September 26 and 27]

Transmission Capacity for Delivery at Entry Point 'KIPI': 0 kWh/Day

Note:

Maintenance works dates at the upstream Connected Natural Gas Transmission Systems that affect the flow of Natural Gas to/from the NNGTS:

a) 27.04.2022 07:00 - 01.05.2022 07:00 (4 maintenance Days); the flow of Natural Gas to the NNGTS through the Entry Point 'SIDIROKASTRON' is reduced to 42,000,000 kWh/Day

b) 10.05.2022 07:00 - 14.05.2022 07:00 (4 maintenance Days); he flow of Natural Gas to the NNGTS through the Entry Point 'SIDIROKASTRON' is reduced to 42,000,000 kWh/Day

c) 21.06.2022 07:00 - 25.06.2022 07:00 (4 maintenance Days); the flow of Natural Gas to the NNGTS through the Entry Point 'SIDIROKASTRON' is reduced to 42,000,000 kWh/Day

d) 26.09.2022 07:00 - 29.09.2022 07:00 (3 maintenance Days); the flow of Natural Gas to/from the NNGTS through the Entry/Reverse Flow Exit Point 'SIDIROKASTRON' is reduced to 0 kWh/Day




